

MDEStat Meeting

August 12, 2013



Table 1: Transition to Windows 7

	5/3 Status	7/26 Fortis	7/26 Other Incompatibility	7/26 Waiting on user response	7/26 On Hold Request	7/26 In Process	7/26 Complete	Target Completion Month
Total Number of Computers that need to be replaced	1236			0			0	August 2014
Total number of PC that can be upgraded from XP to Win 7	157	26	15	13	7 Frostburg	13	83	October 2013
Weeks remaining until support for XP ends in April 2014	~48						36 (53 weeks to the August target)	

Table 2: NODE 2.1 Project

(Continued on next slide)

Data Flow Name	Data Source	Number of records sent through the node	Number of records received through the node, if any	Comments	Frequency
AQS	EN VIEW	Daily Records Differ			At least Quarterly
eBeaches (Notification)	Beach Notification	32,734			Yearly
WQX	WQX/AWQMS	8,600			Weekly or As Needed
PDWIS/SDWIS	PDWIS/SDWIS	308,329			Quarterly
TRI	Inbound - TDX		15		Every 15 Minutes
AFS	TEMPO	277			Not to CDX; Manually uploaded to AFS Mainframe either Monthly or As needed
EIS	TEMPO				Yearly

Table 2: NODE 2.1 Project

Data Flow Name	Data Source	Number of records sent through the node	Number of records received through the node, if any	Comments	Frequency
RCRAInfo Handlers	TEMPO	4,243			Daily or As Needed
FACID	TEMPO	89,541			Daily or As Needed (Currently not send to production)
RCRAInfo CME	TEMPO	250			Weekly or As Needed (Currently not send to production)
ICIS-NPDES	TEMPO / PERTS / Inspection Data	1248			Monthly