MDEStat Meeting April 14, 2014



Table 1: NIC ePermits Project, Status as of 4/2/14

Admin Program		Project	Status		
WMA	Wetlands and Waterways	Tidal Wetlands General License - Minor - State Wetlands.	 Draft WOR received and reviewed with the Program. A final was sent to DoIT 3/6/2014 for review and approval. 		
	Wastewater	2) NPDES General Permit – Mineral Mines.	The Program is currently drafting the WOR.		
ARMA	Radiological Health	3) Certification of Machines Emitting Radiation.	 Draft WOR received and reviewed with the Program. A final was sent to DoIT 3/6/2014 for review and approval. 		
	Air Quality Permits	4) General Permits to Construct for Small- Size Fuel Burning Equipment / Boiler.	The Program is currently drafting the WOR.		
	Air Quality Permits	5) General Permits to Construct for Charbroilers and Pit BBQ	The Program is currently drafting the WOR.		
LMA	WDUP	6) General Permit for Scrap Tire, Secondary Collection Facility License.	The Program is currently drafting the WOR.		
	WDUP	7) Scrap Tire Hauler License.	The Program is currently drafting the WOR.		
	WDUP	8) Scrap Tire Primary Collection Facility License.	The Program is currently drafting the WOR.		



Table 2: FY14 OIMT Priority Projects

Note: WSIPS and SDWIS are also priority projects. Information about them appears in OIMT's regular updates for the ESC.

Project	Go Live Target Date	Current Status and Next Key Step
Lead Rental Certification and Accreditation Information System (LRCA) Project (Audit Finding)	(For	Completion of the business requirements document for accreditation, certification and enforcement remains targeted for May 2014.
Online Lead Rental Registry Enhancements Project	August 2014	Ongoing maintenance and support will continue after August 2014 under the new Web & Application Maintenance and Support contract.
Online ePermitting - NOI/NPDES General Permits for Stormwater Discharges Associated with Construction Activities	February 2014	The system went live on February 10, 2014. Phase 2 enhancements have begun.



Table 3: Information Technology Projects Awaiting Attention

Project	Administration(s)	Brief Project Description	Very Rough Preliminary		
	Involved		Estimate of OIMT Staff		
			Hours Needed		
Permit	WMA, LMA, ARMA	Collect business	Approximately 1920 to 2880		
Tracking		requirements for	hours per person. Estimating		
Modernization		modernizing the user	1 to 1 ½ years to complete.		
		interface (UI) to .Net. This is			
		Phase 1 only.			
NIC ePermits	ARMA, WMA	Please refer to projects #1	Approximately 1440 hours		
Projects		and #3 listed above in Item 7.	over 1 ½ years per project.		
			May take longer if migration		
			is complicated.		
Stellar	LMA	Develop a replacement	Approximately 2880 - 3840		
		application for legacy Stellar.	hours over 1 ½ to 2 years.		
			Includes business		
			requirements, design,		
			develop, test, integration and		
			implementation. Project has		
			extensive migration		
			requirements.		



Table 4: Transition to Windows 7: Monthly Status

	Total Initially Needed	Number Completed				Target Completion	
		9/13	11/19	1/31	2/28	3/31	Month
Upgrades Completed	120	114	120	No further upgrades		done	
Primary Computer Replacements Completed	1000	14	82	179	252	371	6/30
Secondary (duplicate) Replacements Completed	141	0	0	0	0		