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Table 1:  Percentage of Required Shellfish 
Sampling Completed CY07-09

Classification CY07 CY08 CY09

Approved 70.2 81.0 94.9

Conditionally-Approved 18.5 37.5 66.7

Restricted 23.2 48.6 71.6

ALL 48.9 64.0 82.7
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Table 2:  Bay TMDL Allocation and Phase I WIP 
Development Schedule, Updated 6/28/10 (Continued)

TMDL Allocation & WIP Document Development Approximate 
Dates

Notes

EPA provided nutrient target loads, with safety factors that 
address impairments in all 92 Bay segments July 1

MDE to develop default nutrient allocation July 1 - 7

Brief EPA on WIP document status July 7

Interagency dialogue on nutrient allocations July 8 - 5 Bay Workgroup July 
8

Draft WIP document – internal due date July 12

Brief EPA on WIP document status mid July

Finalize nutrient allocations among State agencies July 16 - 22 Bay 
Workgroup/Cabinet
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Table 2:  Bay TMDL Allocation and Phase I WIP 
Development Schedule, Updated 6/28/10 (Continued)

TMDL Allocation & WIP Document Development Approximate 
Dates

Notes

Provide allocations to staff for WIP documentation July 23

Update allocation writeup in WIP document late July
Final Draft WIP document - internal due date July 30

MDE Assemble WIP document for review Aug 2 – 6 Accept late material 
from agencies

Brief EPA on WIP document status early August

Staff & Bay Workgroup review WIP document Aug 9 – 13 Accept late material 
from agencies

EPA to provide sediment target loads to address 
SAV/clarity in all 92 segments August 15
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Table 2:  Bay TMDL Allocation and Phase I WIP 
Development Schedule, Updated 6/28/10

TMDL Allocation & WIP Document Development Approximate 
Dates

Notes

Final revisions – include sediment changes if needed Aug 16 – 25 Accept late material 
from agencies

MDE develop default sediment allocations late August

Interagency review of  sediment allocations late August

Inter-agency review & signoff WIP document Aug 26 – 31

Submit WIP to EPA Sept. 1

Public comment period begins; post WIP to MDE webpage Sept. 24

Public comment period ends Nov. 8

Maryland’s comment responses and WIP update due to EPA late Nov.

EPA establishes TMDL Dec. 31
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Table 3:  Phase II WIP Development Schedule

Phase II WIP Development Steps Approximate 
Dates

MDE review of revised land use and incorporation of refined regulated 
stormwater category.

May 2010

MDE develops MD scenario estimator. June – Dec. 2010

Revision of TMDL and allocations as necessary using revised Phase 5.3 
and MD scenario estimator.  Revision of WIP as necessary.

Jan – Dec 2011
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Table 4:  Phase I WIP Public Involvement 
Schedule (Continued)

Date Event

Feb 2009 – April 2010 Numerous briefings 

May 17 EPA Webinar for Maryland

June 14 Electronic Suggestion Box (web-based):
http://www.surveymonkey.com/s/NZCWHGZ

June 14 Tributary Strategy Team Futures Meeting, Wye Research Center

June 15 Western Bay TMDL Watershed Implementation Plan Regional 
Exchange: 
Hagerstown Community College*

June 17 North-Central Bay TMDL Watershed Implementation Plan Regional 
Exchange: Baltimore, MDE Offices*

June 23 Eastern Shore Bay TMDL Watershed Implementation Plan Regional 
Exchange:  Caroline County 
Health and Public Services Building*
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Table 4:  Phase I WIP Public Involvement 
Schedule (Continued)

Date Event

June 30 South Central Maryland Bay TMDL Watershed Implementation Plan 
Regional Exchange: 
Metropolitan Washington Council of Governments, Washington DC*

July 15 Southern Maryland Bay TMDL Watershed Implementation Plan 
Regional Exchange:
Prince George's County Soil Conservation District Upper Marlboro 
Office*

July (TBD) Stakeholder Advisory Committee Initial Meeting

July 21 Western Maryland forum on TMDL Implementation 
Allegany College, Cumberland

August 18 MACO Meeting Briefing, Ocean City, MD

August 19 Local Government Briefing on Draft Plan Highlights (pre-release)
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Table 4:  Phase I WIP Public Involvement 
Schedule

Date Event

August 26 Stakeholder Advisor Briefing on Draft Plan Highlights (pre-release)

September 1 - 10 Open Question:  TMDL/WIP Highlights Exchange OR pre-release 
review of the WIP document by the Stakeholder Advisory 
Committee.

September 24 – 
November 8

Public Review of TMDL & Phase I WIP

September 24 – 
November 8

EPA to conduct three (3) public meetings and one (1) webinar.  

September 24 – 
November 8

Stakeholder Advisory Committee Public Meetings to solicit 
comments on the WIP (No commitment to this yet)
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