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Harford County NPDES Phase 1 MS4 
Financial Assurance Plan 

May 10, 2016 

As required by the Annotated Code of Maryland ENV §4‐202.1(j), Harford County has prepared 
the  following  Financial  Assurance  Plan  (“FAP”)  which  demonstrates  the  County’s  projected 
strategy  for addressing  the County’s NPDES Phase  I MS4 permit.   By  its nature,  the FAP  is a 
planning document.  The County expressly reserves the right to make future changes to the FAP 
based  on  new  or  additional  information  or  based  on  available  funding  consistent  with  an 
adaptive management approach. 

Background 

The Clean Water Act, significantly revised in 1972, established the National Pollutant Discharge 
Elimination  System  program  (“NPDES”)  for  facilities  that  discharge  pollutants  into  navigable 
waters.   Before discharging pollutants  from a point  source  (for example, a pipe or outfall), a 
facility must apply for and receive an NPDES permit. 

The 1987 Clean Water Act amendments updated the law to require permits for discharges from 
certain Municipal  Separate  Storm  Sewer  Systems  (“MS4s”).    Per  federal  regulations, MS4s 
serving  a populations  over  100,000 were  required  to  submit  a  two‐phase  application  for  an 
individual five‐year NPDES MS4 permit.  This group of MS4s is called Phase I MS4s. 

Maryland  has  been  delegated  the  authority  to  run  the  NPDES  program  by  the  U.S. 
Environmental  Protection  Agency  (“EPA”).    The  Maryland  Department  of  the  Environment 
(“MDE”) is the state agency that oversees this delegated authority.  Harford County received its 
first MS4 permit on May 17, 1994 and received reissued permits on August 13, 1999, November 
1, 2004 and December 30, 2014. 

Maryland House Bill 987, “Stormwater Management – Watershed Protection and Restoration 
Program”, was approved in 2012 and codified into State law.  This bill required all counties and 
municipalities  subject  to a Phase  I MS4 permit  to establish a  stormwater  remediation  fee  to 
fund  the  implementation  of  each  jurisdiction’s  MS4  permit.    Maryland  Senate  Bill  863, 
“Watershed  Protection  and  Restoration  Programs  –  Revisions”,  was  approved  in  2015  and 
codified  into  State  law.    This  bill  amended  the  Environment  Code  by  (1)  removing  the 
requirement  for each  jurisdiction  subject  to a Phase  I MS4 permit  to establish a  stormwater 
remediation  fee  and  (2)  adding  the  requirement  for  each  jurisdiction  to  file  a  financial 
assurance plan. 
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Introduction 

Harford County recognizes the need to improve water quality in the Chesapeake Bay and local 
Harford County streams.   We also recognize through the NPDES MS4 permitting program, the 
responsibility of local governments to participate in the restoration of our waters. 

Harford  County,  however,  reiterated  throughout  the  permit  issuance  process  leading  to  the 
December  30,  2014  reissuance  of  our  MS4  permit,  that  the  permit  requirements  exceed 
Harford  County’s  maximum  extent  practicable  (“MEP”),  considering  both  limited  financial 
capabilities and short  timeframes  for  implementation.   MEP  is  the  legal compliance standard 
for MS4s established by  the Clean Water Act.   This FAP should be  read  in  the context of  the 
County’s continuing concern that its current MS4 permit demands a level of effort beyond legal 
requirements.  The County expressly reserves its right to an MS4 permit that imposes no more 
than an MEP level of effort.   

Program Capacity 

Since the reissuance of Harford County’s MS4 permit, the County has increased both staff and 
financial capacity for the implementation of the MS4 program. 

The  MS4  program  is  administered  through  the  Department  of  Public  Works,  Office  of 
Watershed Restoration and Protection, with support  from other departments throughout the 
County  government  including  capital  project  managers  from  highways  engineering. 
Additionally,  Harford  County  utilizes  various  partnerships  with  outside  agencies  such  as 
Maryland Department of Natural Resources and U.S. Geological Survey  to accomplish permit 
requirements. 

In addition to increased staff capacity, Harford County continues to utilize and expand the use 
of open‐end contracts for design and design / build in order to complete watershed restoration 
projects as quickly as is practicable.  Focusing watershed restoration projects on County‐owned 
properties will likewise assist in this regard. 

In February 2015,  the County Council passed Resolution 005‐15  to dedicate a portion of  the 
County’s  recordation  tax  in  the amount of $1.10 per $1,000 of  consideration beginning with 
fiscal year 2017 to be dedicated to the implementation of watershed protection and restoration 
projects.  Most of the dedicated funds will be used to pay debt services for future bonds. 

Prior to FY2016, the County had no dedicated funding source for the implementation of capital 
improvement projects  for  the MS4 program.   With  the establishment of a dedicated  funding 
source  and  a  commitment  to  issue  bonds,  a  systematic  strategy  for  addressing  the 
requirements of the MS4 program and more specifically the watershed restoration component 
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of  the MS4 permit has begun.   This  level of dedicated  funding also allows  for  the design and 
construction of  larger  scale  restoration projects  that  can benefit  from economies of  scale  to 
maximize restoration benefits per cost. 

A summary of the capital budgets for the implementation of the MS4 permit for approved 
FY2016 and the next two proposed fiscal years is listed below. 

  Approved 
FY2016 

Proposed 
FY2017 

Proposed 
FY2018 

       

Paygo1  $0.14 M  $0.15 M  $0.15 M 

Future Bonds2  $5.8 M  $5.9 M  $5.95 M 

Proposed Grants  $2.85 M  $4 M  $4 M 

Total  $8.79 M  $10.05 M  $10.1 M 

Footnotes: 
1 Source of funding is recordation tax 
2 Debt services on future bonds to be paid from recordation tax 

Within  the General  Fund,  thirteen  (13)  full  time  positions  are  proposed  for  FY2017  for  the 
implementation of the MS4 program including the following: 

Staff Funded under the Watershed Protection and Restoration Program ‐ $1.3 M 
MS4 Office ‐ 4 

Stormwater Plans Review and Inspections – 8 
Erosion and Sediment Control Plans Review – 1 

The budgets discussed above do not include the full costs to implement the MS4 permit.  Many 
of  the programs  required under  the MS4 permit exist within other  county departments  and 
divisions  such  as  property management,  pollution  prevention,  and  litter  and  floatables,  to 
mention a  few.    In addition,  future grants have not been secured but are rather estimates of 
grant awards based projected availability.  
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Impervious Area Assessment 

In December 2015, as  required  in Part  IV E.2.a. of  the MS4 permit,  the County submitted an 
impervious  surface  area  assessment  consistent  with  the  methods  described  in  the  MDE 
document  “Accounting  for  Stormwater Wasteload Allocations  and  Impervious Acres  Treated, 
Guidance for National Pollutant Discharge Elimination System Stormwater Permits” (MDE, June 
2011). 

Part 1.B of the MS4 permit correctly defines the MS4 permit area.  Outside of the permit, MDE 
has  expressed  a more  expansive  interpretation  of  the  regulated  permit  area.    The  County’s 
assessment was conservatively based on MDE’s interpretation.  However, the County expressly 
reserves  its  rights  to  reduce  the  acreage  associated  with  the  impervious  surface  area 
assessment  in  Part  IV.E.2.a.  of  the  permit,  which  in  turn  impacts  the  County’s  restoration 
efforts during  this permit  term under Part  IV.E.2.a,  to  the minimum acreage  required by  the 
permit.    The  County  expressly  reserves  its  rights  to make  refinements  to  its  assessment  as 
necessary in the future based upon new or additional information consistent with an adaptive 
management approach. 

Furthermore, the County made no representation by submittal of the assessment that 20% of 
the  acreage  identified  can  be  restored  in  the manner  provided  in  Part  IV.E.2.a  considering 
financial capabilities and the short timeframes specified  in Part  IV.E.2.a.  for the magnitude of 
work which the County maintains exceeds the  legally‐authorized maximum extent practicable 
(MEP) level of effort for the term of the permit.  As noted above, the County expressly reserves 
its right to an MS4 permit that imposes no more than an MEP level of effort. 

Based on  the assumptions outlined  in  the assessment,  the County determined 9,413 acres of 
impervious area remained untreated through the end of the previous permit which expired  in 
2009.   Therefore, the  impervious surface restoration requirement for 20%  is 1,883  impervious 
acres. 

On  April  6,  2016, MDE  provided  comments  and  requested  additional  information  from  the 
County  they  deemed  necessary  to  approve  the  County’s  impervious  area  assessment.    As 
directed, Harford County will provide a response to their comments by August 1, 2016. 

For  the  purposes  of  this  financial  assurance  plan,  Harford  County  has  used  9,413  acres  of 
impervious  surfaces  as  untreated.    The  following  represents  the  County’s  progress  towards 
addressing watershed restoration for 20% of the untreated impervious surfaces. 
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  Acres 

Untreated Impervious Surfaces  9,413 

20% Requirement  1,883 

Watershed Restoration 
(2009 through 2015)  ‐73 

Watershed Restoration 
(1/1/16 throughFY2016  ‐59 

Balance  
(through 5/10/2016)  1,751 

Based on the County’s estimated cost per  impervious acre of $55,000, the cost to  implement 
watershed restoration for an additional 1,751 acres is approximately $96 M for the 4 remaining 
years of the permit, or $24 M annually.  As discussed in the County’s MEP analysis, this level of 
spending exceeds the County’s ability to fund the program through the general fund or fund the 
program through bond sales.  

Harford County’s Maximum Extent Practicable 

The County’s MEP analysis was submitted to MDE for consideration during the comment period 
for the tentative determination for the County’s permit.   This analysis determined the County 
can complete watershed restoration for 10% of the untreated impervious surfaces, or 941 acres 
based  on  financial  capabilities  and  short  timeframes.    As  listed  above,  the  County  has 
completed  182  acres,  leaving  a  balance  of  759  acres.    The  estimated  cost  to  implement 
watershed restoration  for 759 acres  is approximately $42 M  for  the 4 remaining years of  the 
permit,  or  $10.4  M  annually.  The  following  table  provides  a  tentative  schedule  for 
implementation of watershed restoration projects.   
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  Acres 

Watershed Restoration 
(2009 through 2016)  175 

Watershed Restoration 
(FY2017)  68 

Watershed Restoration 
(FY2018)  256 

Watershed Restoration 
(FY2019)  247 

Watershed Restoration 
(FY2020)  195 

Total   941 

Septic Systems 

Harford  County  has  also  proposed  alternative  watershed  restoration  credits  for  connecting  septic 
systems  to  the wastewater  treatment  plant  and  upgrading  septic  systems  for  denitrification.    These 
programs  are  administered  by  the  Harford  County  Health  Department  and  fulling  funded with  Bay 
Restoration  Funds.    The  following  table  provides  a  tentative  schedule  for  implementation  of 
these projects. 

  Acres 

Septic connections and upgrades 
(2009 through 2016)  112 

Septic connections and upgrades 
(FY2017)  11 

Septic connections and upgrades 
(FY2018)  11 

Septic connections and upgrades 
(FY2019)  11 

Septic connections and upgrades 
(FY2020)  11 

Total   156 
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Additionally, Harford County has listed the annual practice of septic system pumping for 300 impervious 
acres.    This  represents  an  average  annual  volume  of  10 million  gallons  delivered  to  the wastewater 
treatment plant from septic haulers. 

Nutrient Trading 

MDE  is  currently working with  the Maryland Water Quality Trading Advisory Committee  (WQTAC)  to 
develop  a Water  Quality  Trading Manual,  which  will  include  guidelines  for MS4s  to  participate  in 
nutrient trading to comply with impervious surface area restoration permit requirements. One scenario 
includes trading with the County’s wastewater treatment plant (WWTP).  Harford County is proposing to 
use a WWTP credits to address the remaining watershed restoration for 10% watershed restoration for 
untreated  impervious  surfaces.   This would be a  temporary  trade  to allow  the County  to continue  to 
build program capacity and complete projects within more realistic timeframes. 

Summary 

Harford County has proposed a capital improvement program through the end of the MS4 permit term 
to address watershed restoration for 10% of the untreated impervious surface.  An additional 1.7% from 
septic upgrades or connection to the wastewater treatment plant and 3% from annual septic pumping.  
An  additional  10% will  be  proved  through  nutrient  trading with  the  County’s wastewater  treatment 
plant.  Enclosed are the spreadsheets developed by MDE for submittal of the financial assurance plan. 



Untreated impervious surfaces (acres) or 
baseline: 9,413                    

Impervious Surface Restoration Plan (ISRP) Requirement 20%

RESTORATION TYPE BMP CLASS
IMPERVIOUS 

ACRES COST2,3
% ISRP 

COMPLETE
STATUS

PROJECTED 
YEAR1

Operation Programs

(SEPP) Septic Pumping A 300 $0 3.2%
Under 

Construction
2016

(SEPP) Septic Pumping A 300 $0 3.2% Planning 2017

(SEPP) Septic Pumping A 300 $0 3.2% Planning 2018

(SEPP) Septic Pumping A 300 $0 3.2% Planning 2019

(SEPP) Septic Pumping A 300 $0 3.2% Planning 2020

Average Operations Next Two Years 
(FY2017‐FY2018)

300.0 $0 3.2%

Average Operations Permit Term 
(FY2009‐FY2020)

310.8 $0 3.3%

Article 4‐202.1(j)(1)(i)1: Actions that will be required of the county or municipality to meet the requirements of its National Pollutant Discharge 
Elimination System Phase I Municipal Separate Storm Sewer System Permit.

Harford County Financial Assurance Plan (May 10, 2016)
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Capital Projects

(STRE) Stream Restoration A 38 $1,150,000 0.4%
Under 

Construction
2016

(SEPC) Septic Connections to WWTP A 2.3 N/A 0.0%
Under 

Construction
2016

(SEPD) Septic Denitrification A 9.1 N/A 0.1%
Under 

Construction
2016

(STRE) Stream Restoration A 30 $1,450,000 0.3% Under Design 2017

(PMED / PWED / WEDW / WSHW) 
Stormwater Retrofit

S 23 $1,410,000 0.2% Under Design 2017

(FPU) Tree Plantings A 15 $500,000 0.2% Planning 2017

(SEPC) Septic Connections to WWTP A 3.2 N/A 0.0% Planning 2017

(SEPD) Septic Denitrification A 7.8 N/A 0.1% Planning 2017

(STRE) Stream Restoration A 185 $11,080,000 2.0% Under Design 2018

(PMED / PWED / WEDW / WSHW) 
Stormwater Retrofit

S 13 $700,000 0.1% Under Design 2018

(PMED / PWED / WEDW / WSHW) 
Stormwater Retrofit

S 43 $2,400,000 0.5% Planning 2018

(FPU) Tree Plantings A 15 $500,000 0.2% Planning 2018

(SEPC) Septic Connections to WWTP A 3.2 N/A 0.0% Planning 2018
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(SEPD) Septic Denitrification A 7.8 N/A 0.1% Planning 2018

(STRE) Stream Restoration A 87 $2,505,000 0.9% Under Design 2019

(STRE) Stream Restoration A 85 $4,700,000 0.9% Planning 2019

(PMED / PWED / WEDW / WSHW) 
Stormwater Retrofit

S 60 $3,300,000 0.6% Planning 2019

(FPU) Tree Plantings A 15 $500,000 0.2% Planning 2019

(SEPC) Septic Connections to WWTP A 3.2 N/A 0.0% Planning 2019

(SEPD) Septic Denitrification A 7.8 N/A 0.1% Planning 2019

(STRE) Stream Restoration A 100 $5,500,000 1.1% Planning 2020

(PMED / PWED / WEDW / WSHW) 
Stormwater Retrofit

S 80 $4,400,000 0.8% Planning 2020

(FPU) Tree Plantings A 15 $500,000 0.2% Planning 2020

(SEPC) Septic Connections to WWTP A 3.2 N/A 0.0% Planning 2020

(SEPD) Septic Denitrification A 7.8 N/A 0.1% Planning 2020

Subtotal Capital Next Two Years 
(FY2017‐FY2018)

346 $18,040,000 2.8%

Subtotal Capital Permit Term (FY2009‐
FY2020)

1028.3 $46,388,000 10.9%
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Other

Nutrient Trading with WWTP 940 $0 10.0%

Subtotal Other Next Two Years (FY2017‐
FY2018)

940 $0 10.0%

Subtotal Other Permit Term (FY2009‐
FY2020)

940 $0 10.0%

Total Next Two Years (FY2017‐FY2018) 1586.0 $18,040,000 16.0%

Total Permit Term    (FY2009‐FY2020) 2279.1 $46,388,000 24.2%

1 Projected year is the year the project is constructed
2 Cost is the total cost for the project including planning, design, and construction
3 Cost is not related to annual fiscal costs.  Planning, design, and construction typically do not occur within a single fiscal year.

VERSION 4‐7‐16
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PAST CURRENT PROJECTED PROJECTED PROJECTED PROJECTED

UP THRU YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5 TOTAL

FY 2015 1 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 COSTS

Operating Expenditures 

Street Sweeping Program $0

Inlet Cleaning $0

Support of Capital Projects $100,000 $150,000 $200,000 $250,000 $300,000 $1,000,000

Debt Service Payment $100,000 $690,000 $1,270,000 $1,800,000 $3,860,000

Other $0

Capital Expenditures

General Fund $0

WPR Fund $3,810,000 $3,351,000 $8,850,000 $7,000,000 $8,000,000 $31,011,000

Debt Service $0

Grants & Partnerships $1,508,000 $2,330,000 $4,600,000 $4,000,000 $4,000,000 $16,438,000

Other $0

DESCRIPTION

Harford County Financial Assurance Plan (May 10, 2016)

Article 4‐202.1(j)(1)(i)2: Projected annual and 5‐year costs for the county or municipality to meet the impervious surface restoration plan (ISRP) 
requirements of its National Pollutant Discharge Elimination System Phase I Municipal Separate Storm Sewer System Permit.
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Subtotal operation & paygo $3,910,000 $3,601,000 $9,740,000 $8,520,000 $10,100,000 $35,871,000

Total Expenditures $5,418,000 $5,931,000 $14,340,000 $12,520,000 $14,100,000 $52,309,000

Total ISRP costs except debt service: $48,449,000

Compare ISRP costs (except debt service) / total ISRP proposed actions: 104.44%

1 Harford County has not provided this information because it is beyond the requirements of the statute

VERSION 4‐7‐16
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PAST CURRENT PROJECTED PROJECTED PROJECTED PROJECTED TOTAL NEXT
DESCRIPTION UP THRU YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5 2‐YEARS TOTAL

FY 20151 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 17‐18*

Annual Revenue 
Appropriated for 
ISRP2

$9,750,000 $11,400,000 $11,550,000 $11,750,000 $11,950,000 $22,950,000 $56,400,000

Annual Costs 
towards ISRP2

$5,418,000 $5,931,000 $14,340,000 $12,520,000 $14,100,000 $20,271,000 $52,309,000

Compare annual costs / revenue appropriated: 88%
Reporting Criteria 75%

1 Harford County has not provided this information because it is beyond the requirements of the statute
2 Impervious Surface Restoration Plan (ISRP) VERSION 4‐7‐16

Article 4‐202.1(j)(1)(i)3: Projected annual and 5‐year revenues or other funds that will be used to meet the cost for the county or municipality to 
meet the impervious surface restoration plan requirements under the National Pollutant Discharge Elimination System Phase I Municipal Separate 

Storm Sewer System Permit.

Harford County Financial Assurance Plan (May 10, 2016)
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PAST CURRENT PROJECTED PROJECTED PROJECTED PROJECTED TOTAL
SOURCE UP THRU YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5 PERMIT

FY 20151 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 CYCLE

Paygo Sources

Stormwater Remediation 
Fees (WPR Fund)

‐$                   

Miscellaneous Fees (WPR 
Fund)

‐$                   

General Fund (Salaries) 1,100,000$        1,500,000$        1,600,000$        1,700,000$        1,800,000$        7,700,000$       

Other Funds 1 (Recordation 
Tax)

140,000$           150,000$           150,000$           150,000$           150,000$           740,000$          

Other Funds 2 ‐$                   

Other Funds 3 ‐$                   

Subtotal Paygo Sources ‐$                    1,240,000$        1,650,000$        1,750,000$        1,850,000$        1,950,000$        8,440,000$       

Article 4‐202.1(j)(1)(i)4: Any sources of funds that will be utilized by the county or municipality to meet the requirements of its National Pollutant 
Discharge Elimination System Phase I Municipal Separate Storm Sewer System Permit.

Harford County Financial Assurance Plan (May 10, 2016)
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Debt Service 

County Transportation 
Bonds

‐$                   

General Obligation Bonds 5,800,000$        5,900,000$        5,950,000$        6,050,000$        6,150,000$        29,850,000$     

Revenue (Utility) Bonds ‐$                   

State Revolving Loan Fund ‐$                   

Public‐private partnership 
(debt service)

‐$                   

Subtotal Debt Service 5,800,000$        5,900,000$        5,950,000$        6,050,000$        6,150,000$        29,850,000$     

Grants and Partnerships

State funded grants 2,325,000$        2,700,000$        2,700,000$        2,700,000$        2,700,000$        13,125,000$     

Federal funded grants 525,000$           1,300,000$        1,300,000$        1,300,000$        1,300,000$        5,725,000$       

Public‐private partnership 
(matched grant)

‐$                   

Subtotal Grants and 
Partnerships

2,850,000$        4,000,000$        4,000,000$        4,000,000$        4,000,000$        18,850,000$     

Page 9 of 15



Total Annual Sources of 
Funds3

‐$                    9,890,000$        11,550,000$     11,700,000$     11,900,000$     12,100,000$     45,040,000$    

Percent of Funds Directed 
Toward ISRP2

99% 99% 99% 99% 99%

Compare total permit term paygo ISRP2 costs / subtotal permit term paygo sources: 305%
Compare total permit term ISRP2 costs / total permit term annual sources of funds: 116%

1 Harford County has not provided this information because it is beyond the requirements of the statute
2 Impervious Surface Restoration Plan (ISRP)

VERSION 4‐7‐16

3 Funding excludes programs or portions of programs required outside of the MS4 permit such as illicit discharges, litter and 
floatables, property management and public education.
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Untreated impervious surfaces (acres) or baseline: 9,413      Impervious Surface Restoration Plan (ISRP) Requirement: 20%

RESTORATION ID
RESTOR 
TYPE

BMP 
CLASS

NUM BMP
IMPERV 
ACRES

BUILT 
DATE

COST
% ISRP 

Complete
STATUS COMMENTS

Operation Programs

Septic Pumping SEPP A 9,926 298 2015 $0 3.2% Complete

Septic Pumping SEPP A 9,811 294 2014 $0 3.1% Complete

Septic Pumping SEPP A 9,719 292 2013 $0 3.1% Complete

Septic Pumping SEPP A 9,887 297 2012 $0 3.2% Complete

Septic Pumping SEPP A 11,482 344 2011 $0 3.7% Complete

Septic Pumping SEPP A 12,959 389 2010 $0 4.1% Complete

Harford County Financial Assurance Plan (May 10, 2016)

Article 4‐202.1(j)(1)(i)5: Specific actions and expenditures that the county or municipality implemented in the previous fiscal years to meet its 
impervious surface restoration plan requirements under its National Pollutant Discharge Elimination System Phase I Municipal Separate Storm 

Sewer System Permit.
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Septic Pumping SEPP A 10,511 315 2009 $0 3.3% Complete

Average Operations Complete 
To Date

10,614 318 $0 3.4%

Capital Projects

Retrofit of existing stormwater 
pond

WPWS S 1 9.8 2016 $590,000  0.1% Complete

Stream restoration STRE A 1 19.6 2016 $600,000  0.2% Complete

Retrofit of existing stormwater 
pond

WPWS S 4 8.4 2016 $250,000 0.1% Complete

Retrofit of existing stormwater 
pond

PMED S 1 12 2016 $390,000  0.1% Complete

New bioretention facility FBIO S 1 0.6 2015 $100,000  0.0% Complete

Retrofit of existing stormwater 
pond

MSGW S 1 0.5 2015 $82,000  0.0% Complete

Stream restoration STRE A 1 12.4 2015 $550,000  0.1% Complete

Septic Connection to WWTP SEPC A 4 1.6 2015 N/A 0.0% Complete
Funded Bay 

Restoration Fund

Installation of new BAT on 
existing septic Denitrification

SEPD A 39 10.1 2015 N/A 0.1% Complete
Funded Bay 

Restoration Fund
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Tree planting FPU A 3 1.8 2014 $50,000  0.0% Complete

Stream restoration STRE A 1 12.1 2014 $570,000  0.1% Complete

Tree planting FPU A 4 3.2 2014 $81,000  0.0% Complete

Septic Connection to WWTP SEPC A 2 0.8 2014 N/A 0.0% Complete
Funded Bay 

Restoration Fund

Installation of new BAT on 
existing septic Denitrification

SEPD A 43 11.2 2014 N/A 0.1% Complete
Funded Bay 

Restoration Fund

Retrofit of existing stormwater 
pond

WEDW S 1 3.8 2013 $240,000  0.0% Complete

Tree planting FPU A 4 1.8 2013 $56,000  0.0% Complete

Retrofit of existing stormwater 
pond

WEDW S 1 4.8 2013 $320,000  0.1% Complete

Stream restoration STRE A 1 7.3 2013 $320,000  0.1% Complete

Tree planting FPU A 1 0.8 2013 $24,000  0.0% Complete

Septic Connection to WWTP SEPC A 1 0.4 2013 N/A 0.0% Complete
Funded Bay 

Restoration Fund

Installation of new BAT on 
existing septic Denitrification

SEPD A 23 6 2013 N/A 0.1% Complete
Funded Bay 

Restoration Fund
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Septic Connection to WWTP SEPC A 1 0.4 2012 N/A 0.0% Complete
Funded Bay 

Restoration Fund

Installation of new BAT on 
existing septic Denitrification

SEPD A 8 2.1 2012 N/A 0.0% Complete
Funded Bay 

Restoration Fund

Retrofit of existing stormwater 
pond

WPWS S 1 11.7 2011 $520,000  0.1% Complete

Stream restoration STRE A 1 4.7 2011 $220,000  0.0% Complete

New bioretention facility FBIO S 1 0.9 2011 $160,000  0.0% Complete

New bioretention facility STRE A 1 0.6 2011 $180,000  0.0% Complete

Stream restoration STRE A 1 16.8 2011 $380,000  0.2% Complete

Demolition of townhouse 
community

IMPP A 1 2.1 2011 N/A 0.0% Complete
Costs not 
available

New bioretention facility FBIO S 1 0.6 2010 $110,000  0.0% Complete

Subtotal Capital Complete To 
Date

154 168.9 $5,793,000 1.79%

Other

0.0%
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0.0%

Subtotal Other Complete To 
Date

0 0 $0 0.0%

Total Complete to Date 10,768 487.3 $5,793,000 5.2%

VERSION 4‐7‐16
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Watershed Protection and Restoration
Completed Capital Improvement Projects

Harford County, MD Department of Public Works

Total Credits

135.71 acres

Summary (From Permit Expiration through 2016)

Total Design Total Construction Total GrantTotal Cost Cost per Impervious Acre

$2,944,250 $11,805,580 $14,749,830 $1,414,503 $108,68220% 80% 10%

Supplemental Information for developing the MS4 Finanical Assurance Plan

Project Size ‐ 1.82 inches rainfall treated

Drainage Area ‐ 0.47 acres   (100% impervious)

Grant

0.6 acres

Design Initated ‐  Apr 2010

Construction Completed ‐  Oct 2010

Install new bioretention facility.

Abingdon Library Bioretention  (CIP0015)

2510 Tollgate Road  (ADC (2012) 49F5)

Credits

Credit Value ‐ 1 ac imp per 1 inch rainfall treated

Credit Type ‐ SWM Facility

Design Total Construction Total Cost Cost per Impervious Acre

$18,847 $87,797 $106,644 $53,322 $177,74018% 82% 50%

Page 1 of 17

Impervious Credits calculated based on "Accounting for Stormwater Wasteload Allocations and Impervious Acres Treated", August 2014

Costs do not include County salaries for inspections or project management

Printed 6/24/2016



Supplemental Information for developing the MS4 Finanical Assurance Plan

Project Size ‐ 0.47 acres

Grant

0.18 acres

Design Initated ‐  Oct 2014

Construction Completed ‐  Oct 2014

Planted 126 trees with funds from MD DNR Stream Challenge grant.

Amoss Mill Road Tree Planting  (CIP0061)

4929 Amoss Mill Road  (ADC (2012) 10A5)

Credits

Credit Value ‐ 0.38 ac imp per 1 ac planted

Credit Type ‐ Pervious Urban to Forest

Design Total Construction Total Cost Cost per Impervious Acre

N/A $8,448 $8,448 $8,448 $46,933100% 100%

Project Size ‐ 465 feet

Grant

4.65 acres

Design Initated ‐  Jun 2006

Construction Completed ‐  Jul 2011

Remove concrete block wall, regrade and stabilize banks.

Bynum Ridge Stream Stablization  (CIP0012)

Near intersection of Bynum Ridge Road and Bowles Terrace  (ADC (2012) 41C1)

Credits

Credit Value ‐ 0.01 ac imp per liner foot

Credit Type ‐ Stream Stabilization

Design Total Construction Total Cost Cost per Impervious Acre

$91,896 $125,082 $216,978 $0 $46,66242% 58%

Page 2 of 17

Impervious Credits calculated based on "Accounting for Stormwater Wasteload Allocations and Impervious Acres Treated", August 2014

Costs do not include County salaries for inspections or project management
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Supplemental Information for developing the MS4 Finanical Assurance Plan

Project Size ‐ 2905 square feet

Grant

0.05 acres

Design Initated ‐  Sep 2011

Construction Completed ‐  Aug 2012

Abandoned pump station and removal of impervious surfaces

Cedarwood Pump Station Demolition  (CIP0068)

Near intersection of Cedarwood Drive and Popularwood Court  (ADC (2012) 40F3)

Credits

Credit Value ‐ 0.75 ac imp per 1 ac imp removed

Credit Type ‐ Imprevious Urban to Pervious

Design Total Construction Total Cost Cost per Impervious Acre

N/A N/A N/A $0 N/A

Project Size ‐ 0.64 acres

Grant

0.24 acres

Design Initated ‐  Oct 2013

Construction Completed ‐  Oct 2013

Planted 111 trees with funds from MD DNR Stream Challenge grant.

Churchville Recreation Complex Tree Planting  (CIP0049)

111 Glenville Road  (ADC (2012) 43E1)

Credits

Credit Value ‐ 0.38 ac imp per 1 ac planted

Credit Type ‐ Pervious Urban to Forest

Design Total Construction Total Cost Cost per Impervious Acre

N/A $7,434 $7,434 $7,434 $30,975100% 100%

Page 3 of 17

Impervious Credits calculated based on "Accounting for Stormwater Wasteload Allocations and Impervious Acres Treated", August 2014

Costs do not include County salaries for inspections or project management
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Supplemental Information for developing the MS4 Finanical Assurance Plan

Project Size ‐ 2.54 acres

Grant

0.97 acres

Design Initated ‐  Oct 2014

Construction Completed ‐  Oct 2014

Planted 556 trees with funds from MD DNR Stream Challenge grant.

Edwards Lane Tree Planting  (CIP0060)

2360 Edwards Lane  (ADC (2012) 43A4)

Credits

Credit Value ‐ 0.38 ac imp per 1 ac planted

Credit Type ‐ Pervious Urban to Forest

Design Total Construction Total Cost Cost per Impervious Acre

N/A $25,952 $25,952 $25,952 $26,755100% 100%

Project Size ‐ 1.4 inches rainfall treated

Drainage Area ‐ 0.39 acres   (71% impervious)

Grant

0.91 acres

Design Initated ‐  Oct 2009

Construction Completed ‐  Jun 2011

Install new bioretention facility.

Forest Hill Elementary School Bioretention  (CIP0016)

2407 Rocks Road  (ADC (2012) 31C5)

Credits

Credit Value ‐ 1 ac imp per 1 inch rainfall treated

Credit Type ‐ SWM Facility

Design Total Construction Total Cost Cost per Impervious Acre

$65,418 $96,416 $161,834 $0 $177,84040% 60%

Page 4 of 17

Impervious Credits calculated based on "Accounting for Stormwater Wasteload Allocations and Impervious Acres Treated", August 2014

Costs do not include County salaries for inspections or project management
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Supplemental Information for developing the MS4 Finanical Assurance Plan

Project Size ‐ 1213 feet

Grant

12.1 acres

Design Initated ‐  Nov 2012

Construction Completed ‐  May 2014

Elevated the existing stream channel with a subsoil rock mixture and excavated the adjoining riparian are to reconnect with the floodplain. Installed clay 
blocks to maintain baseflow.  Installed riffle grade control with river jack and rock weirs.

Foster Branch at Trimble Road Stream Restoration  (CIP0032)

Near intersection of Trimble Road and Foster Knoll Drive  (ADC (2012) 56B8)

Credits

Credit Value ‐ 0.01 ac imp per liner foot

Credit Type ‐ Stream Restoration

Design Total Construction Total Cost Cost per Impervious Acre

$98,923 $471,122 $570,045 $275,000 $47,11117% 83% 48%

Project Size ‐ 1.01 Inches rainfall treated

Drainage Area ‐ 36 acres   (32% impervious)

Grant

11.7 acres

Design Initated ‐  Aug 2008

Construction Completed ‐  Oct 2011

Partnered with Parks and Recreation to add water quality management to the SWM rehabiliation.

Friends Pond SWM Retrofit  (CIP0018)

Near intersection of Jarrettsville Road and Rocks Road  (ADC (2012) 31C6)

Credits

Credit Value ‐ 1 ac imp per 1 inch rainfall treated

Credit Type ‐ SWM Retrofit

Design Total Construction Total Cost Cost per Impervious Acre

$167,724 $350,082 $517,806 $0 $44,25732% 68%
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Impervious Credits calculated based on "Accounting for Stormwater Wasteload Allocations and Impervious Acres Treated", August 2014

Costs do not include County salaries for inspections or project management
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Supplemental Information for developing the MS4 Finanical Assurance Plan

Project Size ‐ 0.57 acres

Grant

0.22 acres

Design Initated ‐  Oct 2013

Construction Completed ‐  Oct 2013

Planted 137 trees with funds from MD DNR Stream Challenge grant.

Harford Center Tree Planting  (CIP0053)

Near intersection of Level Road and Earlton Road  (ADC (2012) 35F7)

Credits

Credit Value ‐ 0.38 ac imp per 1 ac planted

Credit Type ‐ Pervious Urban to Forest

Design Total Construction Total Cost Cost per Impervious Acre

N/A $9,983 $9,983 $0 $45,377100%

Project Size ‐ 1.65 acres

Grant

0.62 acres

Design Initated ‐  Oct 2014

Construction Completed ‐  Oct 2014

Planted 352 trees with funds from MD DNR Stream Challenge grant.

Harford Christian School Tree Planting  (CIP0062)

1736 Whiteford Road  (ADC (2012) 23C2)

Credits

Credit Value ‐ 0.38 ac imp per 1 ac planted

Credit Type ‐ Pervious Urban to Forest

Design Total Construction Total Cost Cost per Impervious Acre

N/A $15,972 $15,972 $15,972 $25,761100% 100%
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Impervious Credits calculated based on "Accounting for Stormwater Wasteload Allocations and Impervious Acres Treated", August 2014

Costs do not include County salaries for inspections or project management
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Supplemental Information for developing the MS4 Finanical Assurance Plan

Project Size ‐ 0.52 acres

Grant

0.2 acres

Design Initated ‐  Oct 2013

Construction Completed ‐  Oct 2013

98 Planted 98 trees with funds from MD DNR Stream Challenge grant.

Heaven Waters Boulton Street Tree Planting  (CIP0048)

Boulton Street at Kelly Fields  (ADC (2012) 41C6)

Credits

Credit Value ‐ 0.38 ac imp per 1 ac planted

Credit Type ‐ Pervious Urban to Forest

Design Total Construction Total Cost Cost per Impervious Acre

N/A $7,546 $7,546 $7,546 $37,730100% 100%

Project Size ‐ 1.32 inches rainfall treated

Drainage Area ‐ 0.68 acres   (79% impervious)

Grant

0.6 acres

Design Initated ‐  Oct 2009

Construction Completed ‐  Jun 2011

Construt bioretention facility

Hickory Elementary School Bioretention  (CIP0017)

2100 Conowingo Road  (ADC (2012) 31A6)

Credits

Credit Value ‐ 1 ac imp per 1 inch rainfall treated

Credit Type ‐ SWM Facility

Design Total Construction Total Cost Cost per Impervious Acre

$64,250 $114,763 $179,013 $0 $298,35536% 64%
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Impervious Credits calculated based on "Accounting for Stormwater Wasteload Allocations and Impervious Acres Treated", August 2014

Costs do not include County salaries for inspections or project management
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Supplemental Information for developing the MS4 Finanical Assurance Plan

Project Size ‐ 0.27 inches rainfall treated

Drainage Area ‐ 19.41 acres   (38% impervious)

Grant

2 acres

Design Initated ‐  Jan 2011

Construction Completed ‐  Jun 2016

Stablize eroding stream banks and retrofit existing water quality structures.

Lower Wheel Creek SWM Retrofit & Stream Restoration  (CIP0027)

Near intersection of Wheel Road and Arthur Woods Drive  (ADC (2012) 49F4)

Credits

Credit Value ‐ 1 ac imp per 1 inch rainfall treated

Credit Type ‐ SWM Facility

Design Total Construction Total Cost Cost per Impervious Acre

$315,601 $1,624,042 $1,939,643 $0 $969,82216% 84%

Project Size ‐ 1960 feet

Grant

19.6 acres

Design Initated ‐  Jan 2011

Construction Completed ‐  Jun 2016

Stablize eroding stream banks and retrofit existing water quality structures.

Lower Wheel Creek SWM Retrofit & Stream Restoration  (CIP0027)

Near intersection of Wheel Road and Arthur Woods Drive  (ADC (2012) 49F4)

Credits

Credit Value ‐ 0.01 ac imp per liner foot

Credit Type ‐ Stream Restoration

Design Total Construction Total Cost Cost per Impervious Acre

$315,601 $1,624,042 $1,939,643 $0 $98,96116% 84%
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Supplemental Information for developing the MS4 Finanical Assurance Plan

Project Size ‐ 0.6 inches rainfall treated

Drainage Area ‐ 12.6 acres   (33% impervious)

Grant

2.52 acres

Design Initated ‐  Jan 2011

Construction Completed ‐  Jun 2016

Stablize eroding stream banks and retrofit existing water quality structures.

Lower Wheel Creek SWM Retrofit & Stream Restoration  (CIP0027)

Near intersection of Wheel Road and Arthur Woods Drive  (ADC (2012) 49F4)

Credits

Credit Value ‐ 1 ac imp per 1 inch rainfall treated

Credit Type ‐ SWM Facility

Design Total Construction Total Cost Cost per Impervious Acre

$315,601 $1,624,042 $1,939,643 $0 $769,70016% 84%

Project Size ‐ 0.67 inches rainfall treated

Drainage Area ‐ 10.69 acres   (34% impervious)

Grant

2.51 acres

Design Initated ‐  Jan 2011

Construction Completed ‐  Jun 2016

Stablize eroding stream banks and retrofit existing water quality structures.

Lower Wheel Creek SWM Retrofit & Stream Restoration  (CIP0027)

Near intersection of Wheel Road and Arthur Woods Drive  (ADC (2012) 49F4)

Credits

Credit Value ‐ 1 ac imp per 1 inch rainfall treated

Credit Type ‐ SWM Facility

Design Total Construction Total Cost Cost per Impervious Acre

$315,601 $1,624,042 $1,939,643 $0 $772,76616% 84%
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Impervious Credits calculated based on "Accounting for Stormwater Wasteload Allocations and Impervious Acres Treated", August 2014

Costs do not include County salaries for inspections or project management
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Supplemental Information for developing the MS4 Finanical Assurance Plan

Project Size ‐ 0.6 inches rainfall treated

Drainage Area ‐ 6.07 acres   (37% impervious)

Grant

1.38 acres

Design Initated ‐  Jan 2011

Construction Completed ‐  Jun 2016

Stablize eroding stream banks and retrofit existing water quality structures.

Lower Wheel Creek SWM Retrofit & Stream Restoration  (CIP0027)

Near intersection of Wheel Road and Arthur Woods Drive  (ADC (2012) 49F4)

Credits

Credit Value ‐ 1 ac imp per 1 inch rainfall treated

Credit Type ‐ SWM Facility

Design Total Construction Total Cost Cost per Impervious Acre

$315,601 $1,624,042 $1,939,643 $0 $1,405,53816% 84%

Project Size ‐ 0.6 acres

Grant

0.23 acres

Design Initated ‐  Apr 2014

Construction Completed ‐  Apr 2014

Planted 120 trees with funds from MD DNR Stream Challenge grant.

Magnolia Middle School Tree Planting  (CIP0056)

299 Fort Hoyle Road  (ADC (2012) 56C8)

Credits

Credit Value ‐ 0.38 ac imp per 1 ac planted

Credit Type ‐ Pervious Urban to Forest

Design Total Construction Total Cost Cost per Impervious Acre

N/A $5,295 $5,295 $5,295 $23,022100% 100%

Page 10 of 17

Impervious Credits calculated based on "Accounting for Stormwater Wasteload Allocations and Impervious Acres Treated", August 2014

Costs do not include County salaries for inspections or project management

Printed 6/24/2016



Supplemental Information for developing the MS4 Finanical Assurance Plan

Project Size ‐ 2.54 acres

Grant

0.97 acres

Design Initated ‐  Apr 2014

Construction Completed ‐  Apr 2014

Planted 500 trees with funds from MD DNR Stream Challenge grant.

Mt Soma Property Tree Planting  (CIP0054)

Near intersection of Old Joppa Road and MD Rt 1  (ADC (2012) 41A8)

Credits

Credit Value ‐ 0.38 ac imp per 1 ac planted

Credit Type ‐ Pervious Urban to Forest

Design Total Construction Total Cost Cost per Impervious Acre

N/A $28,684 $28,684 $28,684 $29,571100% 100%

Project Size ‐ 2.12 inches rainfall treated

Drainage Area ‐ 1.25 acres   (40% impervious)

Grant

0.625 acres

Design Initated ‐  Mar 2012

Construction Completed ‐  Jun 2015

Construct a bioretention facility

Norrisville Elementary Bioretention  (CIP0031)

5302 Norrisville Road  (ADC (2012) 9E4)

Credits

Credit Value ‐ 1 ac imp per 1 inch rainfall treated

Credit Type ‐ SWM Facility

Design Total Construction Total Cost Cost per Impervious Acre

$4,495 $108,106 $112,601 $50,000 $180,1624% 96% 44%

Page 11 of 17

Impervious Credits calculated based on "Accounting for Stormwater Wasteload Allocations and Impervious Acres Treated", August 2014

Costs do not include County salaries for inspections or project management
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Supplemental Information for developing the MS4 Finanical Assurance Plan

Project Size ‐ 0.4 acres

Grant

0.15 acres

Design Initated ‐  Apr 2014

Construction Completed ‐  Apr 2014

Planted 70 trees with funds from MD DNR Stream Challenge grant.

North Harford High School Tree Planting  (CIP0058)

211 Pylesville Road  (ADC (2012) 12A8)

Credits

Credit Value ‐ 0.38 ac imp per 1 ac planted

Credit Type ‐ Pervious Urban to Forest

Design Total Construction Total Cost Cost per Impervious Acre

N/A $3,593 $3,593 $3,593 $23,953100% 100%

Project Size ‐ 2.15 acres

Grant

0.82 acres

Design Initated ‐  Apr 2013

Construction Completed ‐  Apr 2013

Planted 400 trees with funds from MD DNR Stream Challenge grant.

Patterson Mill High School Tree Planting  (CIP0057)

85 Patterson Mill Road  (ADC (2012) 50A1)

Credits

Credit Value ‐ 0.38 ac imp per 1 ac planted

Credit Type ‐ Pervious Urban to Forest

Design Total Construction Total Cost Cost per Impervious Acre

N/A $23,688 $23,688 $23,688 $28,888100% 100%

Page 12 of 17

Impervious Credits calculated based on "Accounting for Stormwater Wasteload Allocations and Impervious Acres Treated", August 2014

Costs do not include County salaries for inspections or project management
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Supplemental Information for developing the MS4 Finanical Assurance Plan

Project Size ‐ 4.77 acres

Grant

1.81 acres

Design Initated ‐  Apr 2014

Construction Completed ‐  Apr 2014

Planted 810 trees with funds from MD DNR Stream Challenge grant.

Perryman Wellfield Tree Planting  (CIP0059)

Near intersection of Michaelsville Road and Woodley Road  (ADC (2012) 52C8)

Credits

Credit Value ‐ 0.38 ac imp per 1 ac planted

Credit Type ‐ Pervious Urban to Forest

Design Total Construction Total Cost Cost per Impervious Acre

N/A $43,183 $43,183 $43,183 $23,858100% 100%

Project Size ‐ 1680 feet

Grant

16.8 acres

Design Initated ‐  Oct 2007

Construction Completed ‐  May 2011

Combination of bank stablization, livestock exclusion, culvert replacement, invasive species management.

Plumtree Run at Tollgate Stream Restoration  (CIP0013)

Near intersection of Tollgate Road and Ruth Avenue  (ADC (2012) 23G01)

Credits

Credit Value ‐ 0.01 ac imp per liner foot

Credit Type ‐ Stream Restoration

Design Total Construction Total Cost Cost per Impervious Acre

$80,000 $303,000 $383,000 $215,000 $22,79821% 79% 56%

Page 13 of 17

Impervious Credits calculated based on "Accounting for Stormwater Wasteload Allocations and Impervious Acres Treated", August 2014

Costs do not include County salaries for inspections or project management
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Supplemental Information for developing the MS4 Finanical Assurance Plan

Project Size ‐ 2.85 acres

Grant

1.09 acres

Design Initated ‐  Oct 2013

Construction Completed ‐  Oct 2013

Planted 497 trees with funds from MD DNR Stream Challenge grant.

Walters Mill Tree Planting  (CIP0050)

Walters Mill Road Shawnee Drive  (ADC (2012) 22B7)

Credits

Credit Value ‐ 0.38 ac imp per 1 ac planted

Credit Type ‐ Pervious Urban to Forest

Design Total Construction Total Cost Cost per Impervious Acre

N/A $31,099 $31,099 $31,099 $28,531100% 100%

Project Size ‐ 122800 square feet

Grant

2.11 acres

Design Initated ‐ N/A

Construction Completed ‐  Jan 2011

Demolish structures on County owned property.

Washington Court Demolition  (CIP0042)

Near intersection of Cedar Drive and Juniper Lane  (ADC (2012) 56F6)

Credits

Credit Value ‐ 0.75 ac imp per 1 ac imp removed

Credit Type ‐ Imprevious Urban to Pervious

Design Total Construction Total Cost Cost per Impervious Acre

N/A N/A N/A $0 N/A
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Impervious Credits calculated based on "Accounting for Stormwater Wasteload Allocations and Impervious Acres Treated", August 2014

Costs do not include County salaries for inspections or project management
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Supplemental Information for developing the MS4 Finanical Assurance Plan

Project Size ‐ 725 feet

Grant

7.25 acres

Design Initated ‐  Oct 2009

Construction Completed ‐  May 2013

Constructed upstream rock step pools to reduce headcut, bank erosion and velocities.  Graded banks to establish floodplain within existing channel.  
Planted shrubs and live stakes along the stream and trees in the buffer.

Wheel Creek at Calvert Walks Stream Restoration  (CIP0030)

Near intersection of Tollgate Road and Foxhall Drive  (ADC (2012) 50F3)

Credits

Credit Value ‐ 0.01 ac imp per liner foot

Credit Type ‐ Stream Restoration

Design Total Construction Total Cost Cost per Impervious Acre

$101,401 $223,282 $324,683 $204,951 $44,78431% 69% 63%

Project Size ‐ 0.81 Inches rainfall treated

Drainage Area ‐ 47.73 acres   (22% impervious)

Grant

9.82 acres

Design Initated ‐  Feb 2013

Construction Completed ‐  Jun 2016

Convert existing SWM facility to provide channel protection  volume by excavation and riser modification.

Wheel Creek at Country Walk 1A SWM Retrofit  (CIP0024)

Near intersection of Wheel Road and Tollgate Road  (ADC (2012) 49F4)

Credits

Credit Value ‐ 1 ac imp per 1 inch rainfall treated

Credit Type ‐ SWM Retrofit

Design Total Construction Total Cost Cost per Impervious Acre

$185,424 $492,314 $677,738 $0 $69,01627% 73%
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Impervious Credits calculated based on "Accounting for Stormwater Wasteload Allocations and Impervious Acres Treated", August 2014

Costs do not include County salaries for inspections or project management
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Supplemental Information for developing the MS4 Finanical Assurance Plan

Project Size ‐ 0.51 Inches rainfall treated

Drainage Area ‐ 25.68 acres   (91% impervious)

Grant

12 acres

Design Initated ‐  Aug 2012

Construction Completed ‐  Feb 2016

Convert existing SWM facility to shallow marsh providing channel protection and water quality volumes by excavation, riser modifications, and raising 
the embankment.  Install marsh plantings.

Wheel Creek at Festival at Bel Air SWM Retrofit  (CIP0026)

Near intersection of Wheel Road and MD Route 24  (ADC (2012) 50A3)

Credits

Credit Value ‐ 1 ac imp per 1 inch rainfall treated

Credit Type ‐ SWM Retrofit

Design Total Construction Total Cost Cost per Impervious Acre

$182,456 $296,599 $479,055 $0 $39,92138% 62%

Project Size ‐ 3.28 Inches rainfall treated

Drainage Area ‐ 104.15 acres   (34% impervious)

Grant

4.79 acres

Design Initated ‐  Sep 2009

Construction Completed ‐  Jul 2013

Converted in‐stream SWM facility to provide 61% channel protection volume and no water quality volume through excavation, replacing the riser,  
raising the embankment and planting shrubs and perennial meadow seed mix.

Wheel Creek at Gardens of Bel Air SWM Retrofit  (CIP0022)

Near intersection of Tollgate Road and Darby Lane  (ADC (2012) 50F3)

Credits

Credit Value ‐ 1 ac imp per 1 inch rainfall treated

Credit Type ‐ SWM Retrofit

Design Total Construction Total Cost Cost per Impervious Acre

$66,990 $255,129 $322,119 $156,504 $67,24821% 79% 49%
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Impervious Credits calculated based on "Accounting for Stormwater Wasteload Allocations and Impervious Acres Treated", August 2014

Costs do not include County salaries for inspections or project management
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Supplemental Information for developing the MS4 Finanical Assurance Plan

Project Size ‐ 1237 feet

Grant

12.4 acres

Design Initated ‐  Nov 2008

Construction Completed ‐  Apr 2015

Stabilize streambanks to accommodate reduced flows expected from retrofiting  existing SWM facility upstream.

Woodbridge Stream Restoration  (CIP0020)

Near intersection of Magnolia Rd and Hanson Rd  (ADC (2012) 28H03)

Credits

Credit Value ‐ 0.01 ac imp per liner foot

Credit Type ‐ Stream Restoration

Design Total Construction Total Cost Cost per Impervious Acre

$155,986 $397,097 $553,083 $258,832 $44,60328% 72% 47%

Project Size ‐ 2.7 Inches rainfall treated

Drainage Area ‐ 30.8 acres   (32% impervious)

Grant

3.8 acres

Design Initated ‐  Dec 2009

Construction Completed ‐  Oct 2013

Converted existing SWM facility to provide 100% channel protection and 16% water quality volumes through riser modification, excavation and planting 
shrubs and meadow perennial seed mix.  Installed new stormdrain to increase drainage area in the facility.

Woodbridge SWM Retrofit  (CIP0019)

Near intersection of Magnolia Rd and Hanson Rd  (ADC (2012) 56C6)

Credits

Credit Value ‐ 1 ac imp per 1 inch rainfall treated

Credit Type ‐ SWM Retrofit

Design Total Construction Total Cost Cost per Impervious Acre

$82,435 $153,704 $236,139 $0 $62,14235% 65%
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Costs do not include County salaries for inspections or project management
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Project Total Cost

6/24/2016

Grant

Active Watershed Restoration Projects

Impervious Credits (ac) Cost / Imp Acre Design Construction
1 1

Harford County MS4

CIP0070 Abingdon Library Water Quality Improvements $239,9783.3 Jun 2017$72,721$0 Mar 2016

CIP0074 Bear Cabin Branch Wetland and Stream Restoration $975,00036.8 Jul 2018$26,495$775,000 Sep 20172

CIP0029 Bynum at St Andrews Way Stream Restoration $1,968,56830.0 Jun 2018$65,619$0 Jul 2009

CIP0034 Church Creek ES SWM Retrofit & Stream Restoration $1,668,18024.0 Nov 2018$69,508$0 Jan 2016

CIP0036 Foster Branch at Dembytown Stream Restoration $881,55719.4 Nov 2016$45,441$500,000 Aug 20142

CIP0037 Foster Branch at Still Meadow Stream Restoration $575,00015.0 Jun 2018$38,333$0 Sep 2016

CIP0072 Ha Ha Branch Stream Restoration $870,00025.0 Jun 2019$34,800$0 Jul 2016

CIP0014 Heavenly Pond Wetland & Stream Creation $897,1878.0 Sep 2017$112,148$0 Nov 2011

CIP0069 Jarrettsville Highways Shop SWM Retrofit $200,0005.0 Jun 2017$40,000$0 Jul 2016

CIP0046 Leight Center Parking Lot Green Infrastructure $233,9660.5 Sep 2016$487,429$125,000 Dec 20152

CIP0043 Northwest Branch Declaration Run Stream Restoration $1,096,25219.4 Jul 2017$56,508$0 Dec 2015

Page 1 of 21 Notice to Proceed
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Project Total Cost

6/24/2016

Grant

Active Watershed Restoration Projects

Impervious Credits (ac) Cost / Imp Acre Design Construction
1 1

Harford County MS4

CIP0039 Plumtree Run at Barrington Stream Restoration $2,485,04030.0 Jul 2017$82,835$0 Aug 2014

CIP0035 Ring Factory ES SWM Retrofit & Stream Restoraion $950,93918.6 Nov 2016$51,126$700,000 Sep 20142

CIP0021 Sunnyview Drive Stream Restoration $1,346,44630.0 Jul 2017$44,882$800,000 Jun 2005

CIP0025 Wheel Creek at Country Walk 1B SWM Retrofit $337,0525.9 Nov 2016$56,934$240,000 Feb 20132

CIP0033 Willoughby Beach SWM Retrofit & Stream Restoration $1,605,89942.1 Jul 2017$38,145$600,000 Mar 2014

CIP0071 Woodland Run Stream Restoration $655,00017.0 Jun 2019$38,529$0 Aug 2016

Page 2 of 21 Notice to Proceed
2 Approved grant funding Supplemental Information for developing the MS4 Finanical Assurance Plan



Program Element Cost Percent of WPRF

Capital Improvements for Stormwater Management $4,074,596 84%

O & M of SWM Systems and Facilities $35,025 1%

Public Education and Outreach $0 0%

Stormwater Management Planning (see Md. Environment 
Code Ann. § 4-202.1(h)(4)(iv))

$713,781 15%

Review of Stormwater Management Plans and Permit 
Applications for New Development

$0 0%

Grants to Nonprofit Organizations $0 0%

Adminstration of WPRF $0 0%

TOTAL $4,823,402 100%

Number of Properties Subject to Fee                                     -   
Reporting Year 2016
Permit Number 11-DP-3310
Comments:

VERSION 4-7-16

Watershed Protection and Restoration Program Annual Report Table

Article 4-202.1(i)(4): "The percentage and amount of funds in the local watershed protection and 
restoration fund spent on each of the purposes provided in subsection (h)(4) of this section;"



Annual Single 
Family 

Residential 
Rate

Annual 
Commercial Rate

Equivalent 
Residential 
Unit (ERU) 
impervious

Directions:

Use: Yes or No
Use the approval 
date or N/A

Reduction amount(s), if 
any, with reason for 
reduction(s)

Use: N/A, amount 
of flate rate, rate 
amount per ERU, 
etc

Notes:
ERU = Equivalent residential unit

VERSION 4-7-16

Jurisdiction Agency
Local Ordinance 

Submitted to MDE

MDE Approval of 
Fee Reduction 

Policy
Fee Reduction Amount

 



Commercial Capped Rates Non-profits, Religious Organizations Exemptions
Federal Facilities 

Status

General description of exemption(s), if any
Use: No Facilities, 
Exempt, or Charged

Rate Structures



Federal Facility Fee(s)/Rate(s) Additional Source 1 Additional Source 2 Additional Source 3

Notes

Use: N/A or the fee and rate structures 
for federal facilities

Additional Sources of Funds

Estimated Annual Revenue

 



Source Amount
Annual Single Family Residential Fees Collected -$                                        
Annual Commercial Fees Collected -$                                        
Non-profits, Religious Orgs Fees Collected -$                                        
Unnamed Additional Source 1 -$                                        

-$                                        

VERSION 4-7-16

Article 4-202.1(i)(3): "The amount of money deposited into the watershed protection and restoration 
fund in the previous fiscal year by source;"



REST BMP ID REST BMP TYPE BMP CLASS NUM 
BMP

IMP ACRES BUILT 
DATE

IMPL COST IMPL STATUS IMPL 
COMP YR

CIP0046 FBIO / MSGW S 3 0.5 $33,966 Design 2017 Leight Center

CIP0014 STRE A 1 8 $199,745 Design 2017 Heavenly Pond

CIP0029 STRE A 1 30 $28,292 Design 2018 St Andrews

CIP0034 WPWS / STRE S / A 4 24 $348,180 Design 2019
Church Creek 

ES

CIP0070 FBIO / MSGW / FPU S 3 3.3 $213,883 Design 2017
Abingdon 

Library Design / 
Build

CIP0036 STRE A 1 19.4 $54,181 Design 2017
Foster Branch 
at Dembytown

CIP0035 WPWS / STRE S / A 3 18.6 $188,500 Design 2017 Ring Factory

CIP0039 WPWS / STRE S / A 3 30 $136,493 Design 2018 Plumtree

CIP0043 WPWS / STRE S / A 3 19.4 $271,252 Design 2018
NW Declaration 

Run

CIP0033 WPWS / STRE S / A 4 42.1 $164,977 Design 2018
Willoughby 

Beach

CIP0027 WPWS / STRE S / A 5 28 Jun-16 $687,537 Constructed 2016
Lower Wheel 

Phase 1

CIP0027 STRE S 1 38 $1,098,541
Under 

construction
2017

Lower Wheel 
Phase 2

CIP0024 WPWS S 2 9.82 Jun-16 $492,313 Constructed 2016 CW 1A

271.1 $3,917,860.00

VERSION 4-7-16

All SWM Projects Implemented in Previous FY for the 20% Restoration Requirement
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