MDEStat Meeting May 6, 2013



Table 1: Overdue Annual Reports Still With Administration

Report Name	Due Date	Comments
Nontidal Wetlands Compensation Fund; MSAR # 208	2011 and 2012 reports both overdue Two reports	Submitted to WMA's Directorate for review on April 24, 2013.
Wetlands and Waterways Program Fund	December 31, 2012	Submitted to WMA's Directorate for review on April 24, 2013.

Table 2: Pending Wetlands Applications: 4/30/2013 Status

	10/1/12		3/13/13		4/24/13		13			
	Total Pending	Percent Overdue	Total Pending	Percent Overdue	Total Pending	Number Overdue	Percent Overdue	Active Applications Only		s Only
								Pending	Number Overdue	Percent Overdue
Nontidal	414	43%	380	33%	405	124	30.6%	247	22	8.9%
Tidal	194	14%	215	14%	230	28	12.2%	222	22	9.9%
Totals Reported by WMA	608	34%	595	26%	635	152	23.9%	469	44	9.4%

Table 3: Active, Long-Term and Inactive Pending Wetlands Projects: 4/30/2013 Status

(Continued on next slide)

PROJECT CLASSIFICATION	PENDING PROJECTS				
	NONTIDAL	TIDAL	TOTALS		
Active	247	22	469		
Long-Term	27	1	28		
Inactive	131	7	138		
TOTALS	405	230	635		

Table 3: Active, Long-Term and Inactive Pending Wetlands Projects: 4/30/2013 Status

(Continued on next slide)

PROJECT CLASSIFICATION	PENDING LONG-TERM PROJECTS				
	NONTIDAL	TIDAL	TOTALS		
Aquaculture	0	0	0		
Highway	4	0	4		
Other	6	0	6		
Local	1	0	1		
Utility-Energy	3	0	3		
Technical processing issue	4	1	5		
Federal	4	0	4		
State	5	0	5		
TOTALS	27	1	28		

Table 3: Active, Long-Term and Inactive Pending Wetlands Projects: 4/30/2013 Status

PROJECT CLASSIFICATION	PENDING INACTIVE PROJECTS				
	NONTIDAL	TIDAL	TOTALS		
Attorney General Coordination	5	1	6		
Compliance	7	0	7		
Federal	12	1	13		
Legal	0	4	4		
Local	10	0	10		
Utility-Energy	0	0	0		
Other	0	0	0		
State	9	0	9		
Technical Processing Issues	87	1	88		
TOTALS	130	7	137		

Table 4: In-Lieu Fee Regulations Promulgation Schedule Original and Updated Timelines

Target Date Reported March 15	ACTION	Target Date Reported May 2
04/10/13	Submit proposed regulation package to WMA Director for 14-day review and approval.	07/31/13
04/25/13	Submit proposed regulation package and Governor's briefing paper to the Office of the Secretary for 14-day review and approval.	08/15/13
05/09/13	Submit proposed regulations package to Division of State Documents for AELR 15-day review	08/29/13
05/27/13	Submit proposed regulations package to Division of State Documents	09/16/13
06/14/13	Proposed action on regulations published in the Maryland Register	10/4/13
06/26/13	Public Hearing on proposed regulations package	10/16/13
07/15/13	End of comment period for proposed regulations package	11/04/13
07/16/13 - 07/30/13	Address comments and prepare regulation package for final publication	11/05/13 – 11/19/13
07/31/13	Submit final regulations package to Division of State Documents	11/20/13
08/09/13	Final action on regulations published in the Maryland Register	11/29/13
08/19/13	Effective date of regulations	12/9/13